

## Overview

This Job Aid defines the steps to follow to develop the project schedule in Project for the web.

There are five (5) core actions required to develop the project schedule.

1. Create the project schedule in Project for the web.
2. Identify the work.
3. Establish dependencies.
4. Assign resources.
5. Estimate the work.

## Create the project schedule in Project for the web




Project Manager




Project for the web

### 1. CREATE NEW SCHEDULE FROM MPP FILE (OPTION 1)

- a. Open **Project for the web** and click the **dropdown arrow** for **Import** from the ribbon and then select **Import from MPP**.




- b. Set the **Work hour template**.
- c. Define the **Project manager**.
- d. Set the **Schedule Mode**.
- e. Browse for and select the **MPP file**.
- f. Click **Import**.




## 1. CREATE NEW SCHEDULE FROM AN EXISTING SCHEDULE OR TEMPLATE (OPTION 2)


- a. Open **Project for the web**, find the **existing schedule or template** from the list and **open it**.



- b. Select **Copy Project** from the ribbon.




- c. Change the project name as appropriate.  
d. **Review and confirm remaining project settings** are appropriate for the new project.



## 1. CREATE NEW SCHEDULE FROM SCATCH (OPTION 3)

- a. Open **Project for the web** and click **New Project** from the ribbon.



- b. Give the project a **name**.  
c. Set the **Calendar template**.

- d. Define the **Project manager**.
- e. Set the **Schedule Mode**.
- f. Set the **estimated start date**.

- g. Click **Save** from the ribbon.

## 2. CONFIGURE PROJECT FOR THE WEB

- a. Add **custom columns** to capture project specific information by opening the project in **Project for the web** and select the **Tasks** tab.

- b. Ensure you are in the **Grid** view.
- c. Select **Add Column** and then **+ New Field**.

- d. Define the type of field.
- e. Give the new column a meaningful name.

### New field

This field will be available to all tasks in this project.

D

Type

Text

E

Field name


Name your field

Create


Cancel

### 3. BUILD THE TEAM


- Open the project in **Project for the web**, select the Tasks view, and then click **Group Members** from the top right corner.



- Based on organisational group policies **Create group** (recommended) or **Add to group**.
- Search for and select the **team members** and **stakeholders**.




- Click **Create** to create the team as a Microsoft 365 group.




## Identify the work using the Timeline view

 Project Manager


 Project for the web

### 1. CAPTURE PROJECT DELIVERABLES


- Open the project schedule in **Project for the web**.
- Click **Timeline** from the ribbon.



- Create a **project start milestone** as the first line in the new schedule. Replace "Add new task" with a project start milestone.



- Hover your mouse over the milestone name to activate the **i** icon and click on it to open the task pane.



- e. Set the **Duration** to **zero** to make it a Milestone.

Project start milestone

Assign to

Add a note...

Start: 04/14/2020 Finish: 04/14/2020

Duration: 0 days % Complete: 0%

Bucket: Bucket 1

Effort: Completed Remaining Total

E.g. "8h" + E.g. "8h" = E.g. "16h"

Depends on: This task doesn't depend on other tasks

Add dependency

- f. Define the first phase of the project by typing the phase name in the 'Add new task' area.
- g. Continue to add the first **deliverables** in the same way.

Project

Mobilize Sales Team

Apr 14 - Apr 14


Aug 23 - Aug 30

1 Project start milestone


2 Project kickoff

+ Add new task

- h. Hover your mouse over the deliverable name to activate the **ellipsis** and click on them to open the **task sub-menu**.
- i. Click **Indent task** to make it a "child" of the Phase.




- j. Continue to add Milestones, Phases and Deliverables in the same way.




## 2. CAPTURE PROJECT SUB-DELIVERABLES

- With the Phases, Deliverables and Milestones identified, the high-level Work Breakdown Structure (WBS) is complete. Now we need to decompose the WBS into sub-deliverables (if needed) and tasks (to be discussed in the next section).
- Insert a new line between the first two deliverables by selecting the second deliverable.
- Hover your mouse over the deliverable name to activate the **ellipsis** and click on it to open the **task sub-menu**.
- Click **Insert task above** to add the sub-deliverable.



- e. Hover your mouse over the new sub-deliverable and select the **ellipsis** to open the **task sub-menu**.
- f. Click **Make subtask** to make it a sub-deliverable.




- g. Continue to decompose the WBS as required.


### 3. CAPTURE PROJECT TASKS

- a. The final level of decomposition is to decompose the sub-deliverables into **detailed tasks**.
- b. **Insert a new line** between the first two sub-deliverables by selecting the second sub-deliverable.
- c. Hover your mouse over the sub-deliverable name to activate the **ellipsis** and click on it to open the **task sub-menu**.
- d. Click **Insert task above** to add the first task.






- Enter the new task and then hover your mouse over the new task and select the **ellipsis** to open the **task sub-menu**.
- Click **Make subtask** to make it a sub-deliverable.



- g. Continue to decompose the WBS as required.


## Identify the work using the Board view

 Project Manager


 Project for the web

### 1. CONFIGURE THE BOARD

- Open project schedule in **Project for the web**.
- Click **Board** from the ribbon.




- Configure the board by creating **buckets** (columns, Kanban processes) as appropriate for the project delivery approach by clicking **Add Bucket** and giving the new bucket an appropriate name.



- d. Continue to add buckets until the board is fully defined.

## 2. CAPTURE STORIES


- a. Capture the first story for the project by clicking **Add task** from the appropriate column and capture the story.
- b. Click **Add Task**.



- c. Continue to add stories to the project in the same way.

## 3. ORGANISE THE BOARD

- a. Ensure the stories are in the correct column/bucket by dragging and dropping them into the appropriate location.



## Identify the work using the Grid view




Project Manager




Project for the web

### 1. CAPTURE PROJECT DELIVERABLES


- Open project schedule in **Project for the web**.
- Click **Grid** from the ribbon.




- Create a **project start milestone** as the first line in the new schedule. Replace "Add new task" with a project start milestone.




- Ensure that the **Duration** column is visible.
- Select **Add column** to add it is necessary.




- Set the Duration to **zero** to make it a Milestone.




- Define the first **phase** of the project by typing the phase name in the 'Add new task' area.
- Continue to add the first **deliverable** in the same way.



- i. Hover your mouse over the deliverable name to activate the **ellipsis** and click on it to open the **task sub-menu**.
- j. Click **Indent** task to make it a "child" of the Phase.




- k. Continue to add Milestones, Phases, and Deliverables in the same way.




## 2. CAPTURE PROJECT SUB-DELIVERABLES

- With the Phases, Deliverables and Milestones identified, the high-level Work Breakdown Structure (WBS) is complete. Now we need to decompose the WBS into sub-deliverables (if needed) and tasks (to be discussed on the next section).
- Insert a new line** between the first two deliverables by selecting the second deliverable.
- Hover your mouse over the deliverable name to activate the **ellipsis** and click on it to open the **task sub-menu**.
- Click **Insert task above** to add the sub-deliverable.




- Hover your mouse over the new sub-deliverable and select the **ellipsis** to open the **task sub-menu**.
- Click **Make subtask** to make it a sub-deliverable.




- Continue to decompose the WBS as required.

### 3. CAPTURE PROJECT TASKS

- The final level of decomposition is to decompose the sub-deliverables into **detailed tasks**.
- Insert a new line** between the first 2 sub-deliverables by selecting the second sub-deliverable
- Hover your mouse over the sub-deliverable name to activate the **ellipsis** and click on it to open the **task sub-menu**.
- Click Insert task above to add the first task.




- Identify the first task, and then hover your mouse over the new task and select the **ellipsis** to open the **task sub-menu**.
- Click **Make subtask** to make it a sub-deliverable.



- Continue to decompose the WBS as required.


## Establish dependencies

 Project Manager



 Project for the web

### 1. CREATNG DEPENDENCIES IN THE TIMELINE VIEW

- Ensure you have the appropriate project open in **Project for the web** and the **Timeline view** selected.
- Hover your mouse over the end of the Gantt bar for the successor, and then click and drag to the beginning of the predecessor task.
- And release the mouse to create the dependency.



- Create additional dependencies in the same way.
- A single task can have many predecessors and successors.



### 2. CREATNG DEPENDENCIES IN THE GRID VIEW

- Ensure you have the appropriate project open in **Project for the web** and the **Timeline view** selected.
- Ensure the **Depends on** and **Dependents** columns are visible.



- c. Click in **Add column** to add one or both as needed.

	Name	Depends on	Dependents (aft...)	Effort	Duration	Assigned to	Finish
1	Project start milestone			120 hours	10 days		4/27/2020
2	Project Kickoff			120 hours	10 days		4/27/2020

- d. Click in the **Depends** on column to add a **predecessor** task.

	Name	Depends on	Dependents (aft...)	Effort	Duration	Assigned to	Finish
1	Project start milestone			120 hours	10 days		4/27/2020
2	Project Kickoff			120 hours	10 days		4/27/2020
3	Project Norms and Collaboration			120 hours	10 days		4/27/2020
4	Project Sites and Work Hours			40 hours	10 days		4/27/2020
5	Define core work hours for each site			40 hours	10 days		4/27/2020
6	Project Collaboration Norms			40 hours	10 days		4/27/2020
7	Project Management Plan			40 hours	10 days		4/27/2020
8	Project Acceptance Process and Procedures			40 hours	10 days		4/27/2020

- e. The **Dependents** column to add a **successor** task.

	Name	Depends on	Dependents (aft...)	Effort	Duration	Assigned to	Finish
1	Project start milestone			120 hours	10 days		4/27/2020
2	Project Kickoff			120 hours	10 days		4/27/2020
3	Project Norms and Collaboration			120 hours	10 days		4/27/2020
4	Project Sites and Work Hours			40 hours	10 days		4/27/2020
5	Define core work hours for each site			40 hours	10 days		4/27/2020
6	Project Collaboration Norms			40 hours	10 days		4/27/2020
7	Project Management Plan			40 hours	10 days		4/27/2020
8	Project Acceptance Process and Procedures			40 hours	10 days		4/27/2020


- f. Select the appropriate dependency from the **auto-generated list** or **begin typing** a task name or line number to select a different task.

	Name	Depends on	Dependents (aft...)	Effort	Duration	Assigned to	Finish
1	Project start milestone			120 hours	10 days		4/27/2020
2	Project Kickoff			120 hours	10 days		4/27/2020
3	Project Norms and Collaboration			120 hours	10 days		4/27/2020
4	Project Sites and Work Hours			40 hours	10 days		4/27/2020
5	Define core work hours for each site			40 hours	10 days		4/27/2020
6	Project Collaboration Norms			40 hours	10 days		4/27/2020
7	Project Management Plan			40 hours	10 days		4/27/2020


## 3. CREATNG DEPENDENCIES IN THE TASK PANE

- a. Ensure you have the appropriate project open in **Project for the web**.


- b. In any view, hover your mouse over a task to activate the **icon** and select it to open the task pane.



- c. Click **Add dependency** to add a predecessor task(s). You cannot add successor tasks using the task pane.



- d. Select the appropriate dependency from the auto-generated list or  
e. Begin typing a task name or line number to select a different task.



## Assign Resources




Project Manager



Project for the web

### 1. ASSIGN RESOURCES IN THE TIMELINE VIEW


- Ensure you have the appropriate project open in **Project for the web** and ensure you are in the **Timeline** view.
- Hover your mouse to the immediate left of the Gantt bar left hand border to show the **hidden add resource icon** and click it.




- Search for and **add the team member(s)** to the task.

### 2. ASSIGN RESOURCES IN THE BOARD VIEW

- Ensure you have the appropriate project open in **Project for the web** and ensure you are in the **Board** view.
- Hover your mouse over the card to show the **ellipsis** and click on it and then select **Assign task**.




- Search for and add the **team member(s)** to the task.




### 3. ASSIGN RESOURCES GRID VIEW

- Ensure you have the appropriate project open in **Project for the web** and ensure you are in the **Grid** view.
- Ensure that the Assigned to column is visible.
- Select Add column to add Assigned to if needed.



- Click in the Assigned to column and select the Add Resource icon.
- Search for and add the **team member(s)** to the task.



## Estimate the work



Project Manager



Project for the web

### 1. ESTIMATING THE WORK IN THE GRID VIEW

- Ensure you have the appropriate project open in **Project for the web** and the **Grid view** selected.
- Ensure that you have the **Effort** and **Duration** columns visible.
- Click **Add column** to add one or both columns as needed.

Name	Effort	Duration	% complete	Start	Assigned to	Finish
1 ○ Project start milestone			0%			
2 ○ Project Kickoff			0%			
3 ○ Project Norms and Collaboration			0%			
4 ○ Project Sites and Work Hours			0%			
5 ○ Define core work hours for each site			0%			

- Enter the task estimate in the **Effort column** based on estimating the amount of work required to complete the task or
- In the Duration column** based on estimating how long the task will take.

Name	Effort	Duration
1 ○ Project start milestone	40 hours	5 days
2 ○ Project Kickoff	40 hours	5 days
3 ○ Project Norms and Collaboration	40 hours	5 days
4 ○ Project Sites and Work Hours	40 hours	1 day
5 ○ Define core work hours for each site		5 days

### 2. ESTIMATING THE WORK IN THE TASK PANE

- Ensure you have the appropriate project open in **Project for the web**.
- In any view, hover your mouse over a task to activate the **i** icon and select it to open the task pane.

Name	Effort remaining	Duration
1 ○ Project start milestone		
2 ○ Project Kickoff		
3 ○ Project Norms and Collaboration		
4 ○ Project Sites and Work Hours		
5 ○ Define core work hours for each site		

- Enter the task estimate in the **Effort remaining box** based on estimating the amount of work required to complete the task or in the **Duration box** based on estimating how long the task will take.

©2023 Altus. All rights reserved. | Page 22 of 22